
LEGEND

DESIGN

PERMITTING/CONSTRUCTION BIDDING

CONSTRUCTION

♦ SALES TAX  Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

CIPNumber CHARLOTTE COUNTY UTILITIES

1
c350406

Burnt Store Water Reclamation Facility                                                  

(Expansion to 0.75 MGD) Completion:  April 2013

2 c350302
East Port Expansion Water Reclamation Facility                                    

(R&R Stage 1) Completion:  Sept 2013

3 c350605 Rotonda Reclaimed Water ASR Well
 Abandoning project and looking at alternate reclaimed water projects

4 c350603 Burnt Store Village Lift Stations Rehab
Substantial Completion:  July 2011

5 c350902 ♦
Reclaimed Water Expansion: contract 3                                            

US41 Revitalization Service Line Completion:  October 2012

6
c350102 Rotonda Reclaimed Water Main Relocation (Cape Haze Dr)

Hold:  Construction Delayed until Reclaimed Agreement is Finalized.  Looking for Developer funding.

7
c350602         

c350603
Deep Creek Force Mains & Lift Stations - Bid Set #1 (LS 303, 309)

 Placed on hold pending finance.

8 c350603 Existing Wastewater Lift Station Rehab Bid Set #2 (LS 8,321)
Completion: August 2011 (LS #321) - Remaining lift station under design

9 c350603
Existing Wastewater Lift Station Rehab Bid Set #3                                              

(LS 816, 806, 812, 819) Completion: August 2011 (LS #806) - Remaining lift stations under design

10 c359204 Wastewater Collection System - Re-line 2011
Completion:  October 2011 - Substantially complete May 2011.

11
c339702 12" Water Main - Rampart Blvd under I75

Completion:  December 2011.  (Extension required due to FDOT permitting process)

12
N/A Babcock Ranch Permit

13 c419005 ♦
Midway Blvd - Phase 1 (Elkcam Blvd to Harbor Blvd) -              

(Elkcam, Yale, Fordham & Niagara Waterways)     Public Works is 

PM - Sales Tax Project - Water Main and Wastewater Relocations

Completion:  March 2012.  Utilities are substantially complete.

14 c419005 ♦
Midway Blvd - Phase 2 (US 41 Pipe Xings - Niagara, Pompano & 

Fordham Waterways)    Community Development Engineering is 

PM - Sales Tax Project - Water Main & Wastewater Relocations

15 c419302 ♦
Winchester Blvd (SR 776 to CR 775)     Community Development 

Engineering is PM - Water Main Relocations & Extensions Completion Date:  September 2014

16 c339702 Water Main Replace & Extend - 24" (SR 776) - Consent Order Requesting FDEP approval to eliminate and offer alternate water main on Cattledock Rd.

17
c339702 Water Main Extension - 12" (Calumet Blvd) - Consent Order

Completion:  December 2012.  Canal crossing left to be completed.

18 ♦ Edgewater/Flamingo Corridor, Phase 2
Construction to begin in 2012

19 ♦ Placida Road Widening
Construction to begin in 2012

20 ♦ Sales Tax Sidewalks - 2009, Year 1
Completion:  December 2011

21 ♦ US 41 Storm Structures (tied to Midway Project) 
Completion:  February 2014

22
US 41 x Gardner/Harbor Forcemain Replacement

Placed on hold pending financing

23 ♦ Sales Tax Sidewalks 2010, Year 2 (see description on line 21)
Completion:  April 2012

24 ♦ Sales Tax Sidewalks 2010, Year 3
Design Complete:  July 2012

25 Elkcam WW Bridge Replacements x US41 Access Rds
Completion:  April 2012

26
GPC Water Control Structures (3) x Lionheart, Sunset & Fordham 

WWs Completed:  July 2011

27
GPC Water Control Structures (6) x Sunset, Dorchester, Morningstar, 

Haverhill, Niagra & Fordham WWs Completion:  June 2013

1st Qtr. 2nd Qtr. 4th Qtr.1st Qtr. 2nd Qtr. 3rd Qtr.1st Qtr. 2nd Qtr.

Completion:  October 2011.    All work is completed and waiting to hear from SFWMD.

Completion:  December 2012.  

Utilities are substantially complete.

3rd Qtr. 3rd Qtr.4th Qtr. 4th Qtr.1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 

Completion Date: July 2009 DESIGN PERMITTING 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 

Completion Date: July 2009 DESIGN PERMITTING 

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 

Completion Date: July 2009 DESIGN PERMITTING 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 

Completion Date: July 2009 DESIGN PERMITTING 

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 

Completion Date: July 2009 DESIGN PERMITTING 

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2008 CCompletion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 

Completion Date: July 2009 Completion Date: July 2008 CCompletion Date: December 2008 

Completion Date: July 2009 DESIGN PERMITTING 
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CHARLOTTE CO UTILITIES - CONTINUED

28
Parade Cir Multi-Purpose Pathway Reclaimed Water for 

Landscaped Areas Completion:  July 2012

29 Rampart Blvd 16" Ext - Kings Hwy to Loveland Blvd
Completion:  December 2012

30
Burnt Store Rd Realignment of Zemel Rd                                      

Water, Wastewater & Reclaimed Design Completion:  December 2013

31
US41 Widening - Enterprise Dr to Cranberry Blvd                         

Water, Wastewater & Reclaimed Completion:  December 2015

32 Calumet Force Main Replacement
Completion:  November 2011

33 Cousley Force Main Replacement
Completion:  November 2012

34 Cattledock Rd Force Main Replacement
Completion:  October 2012

35
Reclaimed Water Expansion - Phase 2 (Piping Myakka River 

Crossing & West Port WRF Pond & Pumps) Completion:  June 2013

36 El Jobean Lift Station
Completion:  September 2012

37 El Jobean Force Main
Completion:  June 2012

Quarterly CIP Report Page 2 of 4 Charlotte County



LEGEND

DESIGN

PERMITTING/CONSTRUCTION BIDDING

CONSTRUCTION

♦ SALES TAX  Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul

1st Qtr. 2nd Qtr. 4th Qtr.1st Qtr. 2nd Qtr. 3rd Qtr.1st Qtr. 2nd Qtr.3rd Qtr. 3rd Qtr.4th Qtr. 4th Qtr.1st Qtr. 2nd Qtr. 3rd Qtr. 4th Qtr.

FACILITIES PROJECT MANAGEMENT

1 c720107 Ainger Creek Boat Ramp Completion:  August 2011

2 c720701 ♦ Bay Heights Park (West County Boat Ramp)

3 c729502 Bayshore Live Oak Park Restrooms Waiting on "Green Certification Information"

4 N/A Building Construction Svcs Generator & HVAC Installation Completed:  May 2011

5 c720603 Cattledock Boat Ramp

6 c369602 CCU East Port W.W.T.P Sludge Press Structure Completed:  January 2011

7 c350701 CCU East Port W.W.T.P Control Building Completed:  March 2011

8 c720403 Cedar Point Solar Driveway Lighting Completion: October 2011

9 N/A Elevator Modernization (Admin Bldg - Murdock) Completed: April 2011

10 c720004 Englewood Beach Boardwalk Renovation Completion: March 2012

11 c711001 Englewood Library Expansion Completion:  December 2012

12 c610801 Family Services Center Renovation

13 c729903 Harbor Heights Parking and Stormwater Renovation Completion: January 2013

14 c720604 Harold Avenue Gym HVAC Upgrade Phase I Completed:  May 2010 Phase II Completion:  June 2011

15 c720702 Historical Center Renovations Completion: January 2013

16 c190606 Human Services (Loveland) Update Design Re-Design Completion: December 2011

17 c720004 Kiwanis Park - Bridge and Boardwalk Rebuild Completion: June 2012

18 c720408 Mid-County Library Canal Walkway Completion: July 2012

19 g641040 Neighborhood Stabilization Program - 27 Properties Completed: January 2011

20 c720103♦ North Charlotte Regional Park - Phase III Completion:  January 2012

21 c720807 Oyster Creek Underpass Trail Completion: December 2011

22 c729906 Park Facilities ADA Renovations Completion: December 2011

23 c729905 Port Charlotte Beach Pool Complex Repairs Completion: August 2012

24 c190401 Space Consolidation Program Completion:  November 2010 Completion: November 2011

25 640529 Stillwater Youth House Renovation Completed:  May 2010 Completed: June 2011

26 N/A Transit Parking Expansion Completed: June 2011

Completion Date: July 2009 Completion Date: July 2008 Completion Completion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 Completion Date: July 2009 Completion Date: July 2008 Completion Completion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 Completion Date: July 2009 Completion Date: July 2008 Completion Completion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 Completion Date: July 2009 Completion Date: July 2008 Completion Completion Date: December 2008 Completion Date: July 2008 Completion Date: December 2008 
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COMMUNITY DEVELOPMENT ENGINEERING

1 2011 Greater Port Charlotte Water Control Structures Completion Date:  June 2013

2 2011 Countywide Paving Program Completion Date:  February 2012

3 Bermont Road Safety Improvements Completion Date:  April 2012

4 Burnt Store Road Widening Project, Phase 1 Completion Date:  April 2012

5 Chamberlain Boulevard Bridge Rehabilitation Construction pending funding

6 Charlotte Harbor Gateway Harbor Walk, Phase 1 Completion Date:  July 2013

7 u Edgewater Drive Widening, Phase 2 Completion Date:  April 2014

8 Elkcam Waterway Bridges Replacement Completion Date:  May 2012

9 GPC Water Control Structures MOR4.42 and DOR4.22 Completion Date:  February 2012

10 Melbourne Bridge Replacement Completion Date:  June 2012

11 u Midway Boulevard Widening, Phase 1 Completion Date:  August 2011

12 u Midway Boulevard Widening Phase 2 Completion Date:  January 2015

13 Northwest Port Charlotte Access Channels Completion Date:  September 2012

14 Piper Road Widening (South) Completion Date:  September 2011

15 Piper Road Widening (North) Construction pending funding

16 Pirate Harbor Rock Removal The permit has been issued and is being contested - an administrative hearing is scheduled for December 11, 2011

17 u Placida Road Widening Completion Date:  March 2014

18 Rotonda Weirs Completion Date:  August 2011

19 u Sales Tax Year 1 Sidewalks Completion Date:  December 2011

20 u Sales Tax Year 2 Sidewalks Completion Date:  April 2012

21 u Sales Tax Year 3 Sidewalks Design contract currently being negotiated

22 South Bridge Waterway Maintenance Dredge Completion Date:  February 2012

23 Suncoast Waterway Maintenance Dredge Completion Date:  February 2012

24 Three Lakes Project/Lake 1 Excavation 93% complete, but on hold

25 Tom Adams Bridge Generator Replacement Completion Date:  December 2011

26 u US 41 Storm Structures (Midway, Phase 2) Completion Date:  April 2014

27 Water Control Structures LIO3.52, SUN4.70 and FOR 3.86 Completion Date:  July 2011

28 u Winchester Corridor, Phase 3 Completion Date:  September 2014

OTHER PROJECTS

1 Public Safety Radio System Upgrade Completion Date:  June 2012
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